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MEETING SUMMARY 
FERNALD NATURAL RESOURCE TRUSTEES 

SEPTEMBER 19, 2002 
EM CONFERENCE ROOM 

Attendees: Joe Bartoszek (OEPA) 
Donna Bohannon (OEPA) 
John Homer (Fluor Fernald) 
Bill Kurey (FWS) 
Lisa Ludwick (Fluor Fernald) 
Tom Schneider (OEPA) 
Harold Swiger (Fluor Fernald) 
Eric Woods (Fluor Fernald) 
Pete Yerace (DOE) 

1. John Homer lead the discussion on the Fall 2002 restoration work in the SWU. 
Fertilizer was spread earlier in the week. Grading will start the week of September 23rd 
and wil l include improvements to  berms adjacent to  water control structures, berms 
collecting f low into the large basin and improvement work around Basin 1 outfall and 
berm. The spreading of wood chips and seeding will be initiated the week of September 
30th. Outfall elevations were discussed in some detail. The elevation at the Basin 2 
water control structure will be 535.5 feet msl. The elevation at the Paddys Run Water 
control structure wil l be 536. The use of rip rap in the ditch from the water control 
structure to  Paddys Run was considered by the NRTs. It was agreed that rip rap could 
be used if efforts were made to  fill the rock with some soil and install wil low stakes in 
the soil. 

2. The NRRDP for the Northern Pines Restoration Project was discussed. Review of the 
detailed construction drawings (Figures 1-3 and 1-4) resulted in the following revisions: 
a. the elevation of Basin #I  will be raised to  61 1 feet msl; b. he spillway elevation of 
Basin '#5 will be raised t o  601 feet msl; and the specification for rip rap in each 
spillway will be changed to  erosion matting. 

The NRTs agreed that shrub densities would be clarified in the NRRDP. The actual 
amount of shrubs planted will be higher that the 90 shrubs per acre typically used in 
restoration projects consistent with the comment response package on the Conceptual 
Design Package. The exact numbers of shrubs to  be planted will be issued to  the NRTs 
via e-mail following the meeting. 

3. A proposal was made by DOE to  change the monitoring requirements for restoration 
projects to  eliminate the requirement for replanting. After discussion by the NRTs it 
was agreed that a commitment to  80% survival of trees and shrubs will be retained in 
the monitoring discussion with an expanded adaptive management discussion. The 
adaptive management discussion would emphasize that the NRTs will work out an 
agreeable approach if replanting is required. It was also agreed that the monitoring 
section of the Northern Pines NRRDP and future NRRDP will reflect t w o  years of 

'required monitoring. The requirement of 90% cover for grasses and forbs will also be 
retained wi th  an added requirement of at least 50% native cover. 



4. The NRTs discussed the need t o  pursue controlled burns on the FEMP. All parties 
agreed that DOE should pursue appropriate approvals to  initiate controlled burns a t  the 
site. Pete Yerace indicated that he wanted a better understanding of risks associated 
with controlled burns before pursuing DOE-HQ approval for controlled burns. The 
project being initiated over the next year to  examine residual risk (including controlled 
burns) was discussed. It was agreed that the NRTs would remain statused on the 
residual risk project as it proceeds. 

5. The Northern Pine Plantation and Southern Waste Unit project areas were visited by the 
NRTs. Key elements of the design were discussed in the field and no new issues were 
raised. 

The meeting adjourned at approximately 3:OO pm. 
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